
BID TAB FOR:    RETENTION TANK NO. 2 REHABILITATION FILE NO.    2009-004-00  

BID DATE:  JANUARY 21, 2014 CODE:  ED0701.VF1001

REF. ITEM

   ENGINEER'S 

ESTIMATE 1. Kenmore Construction Co. *2. Great Lakes Const. Co.

NO. NO. SPEC. DESCRIPTION QTY. UNIT PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT

1 103.05 AKRON CONTRACT PERFORMANCE BOND 1 LUMP $78,961.00 $78,961.00 $50,000.00 $50,000.00 $54,000.00 $54,000.00

2 201 AKRON CLEARING & GRUBBING 1 LUMP $4,800.00 $4,800.00 $20,000.00 $20,000.00 $7,000.00 $7,000.00

3 201 AKRON TREE REMOVED, 18" 1 EACH $950.00 $950.00 $1,500.00 $1,500.00 $1,200.00 $1,200.00

4 202 AKRON PAVEMENT REMOVED 1996 SQ.YD. $8.00 $15,968.00 $3.00 $5,988.00 $4.50 $8,982.00

5 202 AKRON MANHOLE REMOVED 7 EACH $250.00 $1,750.00 $2,500.00 $17,500.00 $700.00 $4,900.00

6 202 AKRON 6" WATER SERVICE REMOVED 446 L.F. $2.00 $892.00 $5.00 $2,230.00 $15.00 $6,690.00

7 202 AKRON 6" HYDRANT REMOVED 2 EACH $200.00 $400.00 $350.00 $700.00 $260.00 $520.00

8 202 AKRON UTILITY SERVICE REMOVED (ELECTRIC) 235 L.F. $2.00 $470.00 $6.00 $1,410.00 $5.00 $1,175.00

9 202 AKRON UTILITY SERVICE REMOVED (TELECOM) 235 L.F. $2.00 $470.00 $5.00 $1,175.00 $5.00 $1,175.00

10 202 AKRON STORM CONDUIT REMOVED (24" & UNDER) 49 L.F. $12.00 $588.00 $12.00 $588.00 $23.00 $1,127.00

11 202 AKRON STORM CONDUIT REMOVED (24" & OVER) 65 L.F. $12.00 $780.00 $20.00 $1,300.00 $31.00 $2,015.00

12
202

AKRON COMBINED CONDUIT REMOVED (24" & OVER) 45 L.F. $12.00 $540.00
$24.00 $1,080.00 $29.00 $1,305.00

13 202 AKRON PIPE ABANDONED, 18" 27 L.F. $4.00 $108.00 $20.00 $540.00 $50.00 $1,350.00

14 203 AKRON EARTHWORK, AS PER PLAN 1 LUMP $138,312.00 $138,312.00 $90,000.00 $90,000.00 $200,000.00 $200,000.00

15 203 AKRON SUBGRADE COMPACTION 2384 SQ.YD. $1.00 $2,384.00 $1.50 $3,576.00 $2.80 $6,675.20

16
207

AKRON
TEMPORARY SEDIMENT & EROSION 

CONTROL, AS PER PLAN
1 LUMP $14,000.00 $14,000.00

$15,000.00 $15,000.00 $68,000.00 $68,000.00

17 207 AKRON CONSTRUCTION ENTRANCE, AS PER PLAN 1 LUMP $750.00 $750.00 $5,000.00 $5,000.00 $5,000.00 $5,000.00

18 207 AKRON CONCRETE WASHOUT, AS PER PLAN 1 EACH $350.00 $350.00 $1,000.00 $1,000.00 $5,000.00 $5,000.00

19 258 AKRON 6" PLUG (TO CAP EX. WATER SERVICE) 1 EACH $850.00 $850.00 $200.00 $200.00 $775.00 $775.00

20
264

AKRON
36" STEEL CASING PIPE (0.531" THK, 715.14), 

BORED
125 L.F. $500.00 $62,500.00

$1,100.00 $137,500.00 $795.00 $99,375.00

21 304 AKRON 6" AGGREGATE BASE 352 CU.YD. $34.00 $11,968.00 $42.00 $14,784.00 $65.00 $22,880.00

22
448

AKRON
1.5" ASPHALT CONCRETE SURFACE COURSE, 

TYPE 1
79 CU.YD. $145.00 $11,455.00

$220.00 $17,380.00 $200.00 $15,800.00

23 456 AKRON 4" CONCRETE WALK, AS PER PLAN 333 SQ.FT. $4.00 $1,332.00 $8.00 $2,664.00 $15.00 $4,995.00

24 552 AKRON 36" STORM SEWER, AS PER PLAN 66 L.F. $50.00 $3,300.00 $170.00 $11,220.00 $180.00 $11,880.00

25 557 AKRON 12" SANITARY SEWER, AS PER PLAN 35 L.F. $95.00 $3,325.00 $180.00 $6,300.00 $255.00 $8,925.00

26 557 AKRON
12" SANITARY SEWER, AS DIRECTED BY 

ENGINEER
25 L.F. $95.00 $2,375.00

$200.00 $5,000.00 $325.00 $8,125.00

27 557 AKRON 18" SANITARY SEWER , AS PER PLAN 28 L.F. $250.00 $7,000.00 $350.00 $9,800.00 $320.00 $8,960.00

28 557 AKRON 24" SANITARY SEWER, AS PER PLAN 711 L.F. $110.00 $78,210.00 $210.00 $149,310.00 $330.00 $234,630.00

29 557 AKRON 24" SANITARY SEWER JACKED, AS PER PLAN 125 L.F. $45.00 $5,625.00
$110.00 $13,750.00 $120.00 $15,000.00

30 557 AKRON 36" SANITARY SEWER , AS PER PLAN 59 L.F. $132.00 $7,788.00 $450.00 $26,550.00 $546.00 $32,214.00

31 557 AKRON 42" SANITARY SEWER , AS PER PLAN 198 L.F. $156.00 $30,888.00 $425.00 $84,150.00 $535.00 $105,930.00

32 557 AKRON 78" SANITARY SEWER, AS DIRECTED 307 L.F. $408.00 $125,256.00 $460.00 $141,220.00 $610.00 $187,270.00

33 557 AKRON 84" SANITARY SEWER , AS PER PLAN 408 L.F. $456.00 $186,048.00 $900.00 $367,200.00 $982.00 $400,656.001



BID TAB FOR:    RETENTION TANK NO. 2 REHABILITATION FILE NO.    2009-004-00  

BID DATE:  JANUARY 21, 2014 CODE:  ED0701.VF1001

REF. ITEM

   ENGINEER'S 

ESTIMATE 1. Kenmore Construction Co. *2. Great Lakes Const. Co.

NO. NO. SPEC. DESCRIPTION QTY. UNIT PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT

34 558 AKRON
10" SANITARY FORCEMAIN, DUCTILE IRON 

PIPE
25 L.F. $125.00 $3,125.00

$350.00 $8,750.00 $305.00 $7,625.00

35 559 AKRON PIPE RECONNECTION, AS PER PLAN 4 EACH $75.00 $300.00 $1,000.00 $4,000.00 $1,240.00 $4,960.00

36 562 AKRON
SANITARY MANHOLE, MH-2A ON 18" SEWER, 

48" BASE
1 EACH $4,800.00 $4,800.00

$6,700.00 $6,700.00 $8,700.00 $8,700.00

37 562 AKRON
SANITARY MANHOLE, MH-2B ON 24" SEWER, 

60" BASE
4 EACH $5,700.00 $22,800.00

$8,900.00 $35,600.00 $12,000.00 $48,000.00

38 562 AKRON
SANITARY MANHOLE ON 24" SEWER, AS PER 

PLAN
1 EACH $7,500.00 $7,500.00

$17,000.00 $17,000.00 $23,600.00 $23,600.00

39 562 AKRON
SANITARY MANHOLE, MH-2C  ON 36" SEWER, 

72" BASE
1 EACH $5,900.00 $5,900.00

$10,000.00 $10,000.00 $11,800.00 $11,800.00

40 562 AKRON SANITARY MANHOLE ON 42" SEWER, 72" BASE 2 EACH $5,900.00 $11,800.00
$12,400.00 $24,800.00 $14,500.00 $29,000.00

41 562 AKRON
SANITARY MANHOLE ON 78" SEWER, 120" 

BASE, AS DIRECTED  BY ENGINEER
1 EACH $6,000.00 $6,000.00

$29,600.00 $29,600.00 $32,500.00 $32,500.00

42 562 AKRON
SANITARY MANHOLE ON 84" SEWER, 120" 

BASE
1 EACH $6,300.00 $6,300.00

$48,000.00 $48,000.00 $49,000.00 $49,000.00

43 562 AKRON MANHOLE RECONSTRUCTED 2 EACH $450.00 $900.00 $8,500.00 $17,000.00 $7,100.00 $14,200.00

44 563 AKRON CATCH BASIN, ODOT 2-4 2 EACH $2,500.00 $5,000.00 $2,300.00 $4,600.00 $3,600.00 $7,200.00

45 564 AKRON 6" UNDERDRAIN W/ FABRIC WRAP 1241 L.F. $6.00 $7,446.00 $10.00 $12,410.00 $13.50 $16,753.50

46 602 AKRON CONCRETE MASONRY (COLLAR) 1.7 C.Y. $225.00 $382.50 $1,000.00 $1,700.00 $2,300.00 $3,910.00

47 607 AKRON FENCE, TYPE CL CHAIN-LINK 880 L.F. $24.00 $21,120.00 $17.00 $14,960.00 $18.50 $16,280.00

48 607 AKRON GATE 1 EACH $2,350.00 $2,350.00 $1,000.00 $1,000.00 $1,060.00 $1,060.00

49 608 AKRON FENCE REMOVED & RESET 260 L.F. $15.00 $3,900.00 $15.00 $3,900.00 $19.00 $4,940.00

50 608 AKRON GATE REMOVED & RESET 1 EACH $235.00 $235.00 $900.00 $900.00 $1,235.00 $1,235.00

51 618 AKRON COMPUTER EQUIPMENT 1 ALLOW $5,000.00 $5,000.00 $5,000.00 $5,000.00 $5,000.00 $5,000.00

52 619 AKRON FIELD OFFICE 1 LUMP $12,000.00 $12,000.00 $2,500.00 $2,500.00 $13,000.00 $13,000.00

53 623 AKRON CONSTRUCTION LAYOUT STAKES 1 LUMP $6,700.00 $6,700.00 $20,000.00 $20,000.00 $44,000.00 $44,000.00

54 624 AKRON MOBILIZATION 1 LUMP $54,000.00 $54,000.00 $25,000.00 $25,000.00 $100,000.00 $100,000.00

55 659 AKRON SEEDING & MULCHING 32000 SQ.YD. $3.00 $96,000.00 $0.50 $16,000.00 $1.30 $41,600.00

56
206

ODOT
CEMENT STABILIZED SUBGRADE, AS 

DIRECTED [ODOT 206]
2384 SQ.YD. $3.00 $7,152.00

$5.00 $11,920.00 $4.30 $10,251.20

57 206 ODOT CEMENT  [ODOT 206] 57 TON $100.00 $5,700.00 $110.00 $6,270.00 $137.00 $7,809.00

58 206 ODOT CURING COAT [ODOT 206] 2384 SQ.YD. $1.00 $2,384.00 $0.40 $953.60 $0.50 $1,192.00

59 206 ODOT TEST ROLLING [ODOT 206] 1.5 HRS. $125.00 $187.50 $200.00 $300.00 $103.00 $154.50

60 206 ODOT
CONTRACTOR DESIGNED CHEMICALLY 

STABILIZED SUBGRADE [ODOT 206]
1 LUMP $2,500.00 $2,500.00

$3,700.00 $3,700.00 $3,100.00 $3,100.00

61
SPEC

WORK INVOLVING REGULATED WATER 

ALLOWANCE
1 ALLOW $30,000.00 $30,000.00

$30,000.00 $30,000.00 $30,000.00 $30,000.00

62 SPEC CONTROL OF WATER 1 LUMP $50,000.00 $50,000.00 $100,000.00 $100,000.00 $300,000.00 $300,000.002



BID TAB FOR:    RETENTION TANK NO. 2 REHABILITATION FILE NO.    2009-004-00  

BID DATE:  JANUARY 21, 2014 CODE:  ED0701.VF1001

REF. ITEM

   ENGINEER'S 

ESTIMATE 1. Kenmore Construction Co. *2. Great Lakes Const. Co.

NO. NO. SPEC. DESCRIPTION QTY. UNIT PRICE AMOUNT PRICE AMOUNT PRICE AMOUNT

63 SPEC
COMBINED SEWER FLOW MAINTENANCE, 

BYPASS PUMPING
1 LUMP $100,000.00 $100,000.00

$50,000.00 $50,000.00 $145,000.00 $145,000.00

64 SPEC
6" ROLLER COMPACTED CONCRETE 

PAVEMENT
1977 SQ.YD. $30.00 $59,310.00

$24.00 $47,448.00 $36.00 $71,172.00

65 SPEC STEEL PIPE BOLLARDS, AS PER PLAN 10 EACH $275.00 $2,750.00 $300.00 $3,000.00 $685.00 $6,850.00

66 SPEC RAILROAD COORDINATION ALLOWNANCE 1 ALLOW $8,000.00 $8,000.00 $8,000.00 $8,000.00 $8,000.00 $8,000.00

67 SPEC PUBLIC UTILITY ALLOWANCE 1 ALLOW $30,000.00 $30,000.00 $30,000.00 $30,000.00 $30,000.00 $30,000.00

68 SPEC HEALTH AND SAFETY PLAN 1 LUMP $7,200.00 $7,200.00 $12,000.00 $12,000.00 $1,500.00 $1,500.00

69 SPEC
SOLID AND LEACHATE WASTE EXCAVATION 

AND COLLECTION [2.5' Deep Avg.]  
3238 CU. YD. $55.00 $178,090.00

$70.00 $226,660.00 $75.00 $242,850.00

70 SPEC
SOLID AND LEACHATE WASTE DISPOSAL [2.5' 

Deep Avg.]  
3238 CU. YD. $155.00 $501,890.00

$70.00 $226,660.00 $84.00 $271,992.00

71 SPEC TANK DEMOLITION 1 LUMP $86,900.00 $86,900.00 $120,000.00 $120,000.00 $340,000.00 $340,000.00

72 SPEC TANK STRUCTURAL INSPECTION & REPAIR 4725 S.F. $31.75 $150,000.00 $35.00 $165,375.00 $42.50 $200,812.50

73 SPEC WASHDOWN SYSTEM 1 LUMP $730,335.00 $730,335.00 $300,000.00 $300,000.00 $750,000.00 $750,000.00

74 SPEC NATURAL LIGHTING SYSTEM 1 LUMP $196,272.00 $196,272.00 $150,000.00 $150,000.00 $175,000.00 $175,000.00

75 SPEC
INFLUENT SCREENING & JUNCTION 

CHAMBERS
1 LUMP $1,612,807.00 $1,612,807.00

$2,200,000.00 $2,200,000.00 $2,500,000.00 $2,500,000.00

76 SPEC DRY WELL, PUMP CONTROL & MCC BUILDING 1 LUMP $846,809.00 $846,809.00
$2,435,000.00 $2,435,000.00 $1,555,000.00 $1,555,000.00

77 SPEC LCI MONITORING & FIBER OPTIC EXTENSION 1 LUMP $51,420.00 $51,420.00 $30,000.00 $30,000.00 $90,000.00 $90,000.00

TOTAL CONSTRUCTION COSTS $5,743,658.00 $7,672,321.60 $8,758,575.90

+/- ENGINEER'S ESTIMATE +33.6% +52.5%

*Did not complete the total on the 1st EEO Form.

3



PREPARED BY GPD GROUP 12/4/13

REF. NO. ITEM NO. SPEC. DESCRIPTION UNIT QTY UNIT PRICE TOTAL

1 103.05 AKRON CONTRACT PERFORMANCE BOND LUMP 1 $78,961.00 $78,961.00

2 201 AKRON CLEARING & GRUBBING LUMP 1 $4,800.00 $4,800.00

3 201 AKRON TREE REMOVED, 18" EACH 1 $950.00 $950.00

4 202 AKRON PAVEMENT REMOVED SQ.YD. 1996 $8.00 $15,968.00

5 202 AKRON MANHOLE REMOVED EACH 7 $250.00 $1,750.00

6 202 AKRON 6" WATER SERVICE REMOVED L.F. 446 $2.00 $892.00

7 202 AKRON 6" HYDRANT REMOVED EACH 2 $200.00 $400.00

8 202 AKRON UTILITY SERVICE REMOVED (ELECTRIC) L.F. 235 $2.00 $470.00

9 202 AKRON UTILITY SERVICE REMOVED (TELECOM) L.F. 235 $2.00 $470.00

10 202 AKRON STORM CONDUIT REMOVED (24" & UNDER) L.F. 49 $12.00 $588.00

11 202 AKRON STORM CONDUIT REMOVED (24" & OVER) L.F. 65 $12.00 $780.00

12 202 AKRON COMBINED CONDUIT REMOVED (24" & OVER) L.F. 45 $12.00 $540.00

13 202 AKRON PIPE ABANDONED, 18" L.F. 27 $4.00 $108.00

14 203 AKRON EARTHWORK, AS PER PLAN LUMP 1 $138,312.00 $138,312.00

15 203 AKRON SUBGRADE COMPACTION SQ.YD. 2384 $1.00 $2,384.00

16 207 AKRON TEMPORARY SEDIMENT & EROSION CONTROL, AS PER PLAN LUMP 1 $14,000.00 $14,000.00

17 207 AKRON CONSTRUCTION ENTRANCE, AS PER PLAN LUMP 1 $750.00 $750.00

18 207 AKRON CONCRETE WASHOUT, AS PER PLAN EACH 1 $350.00 $350.00

19 258 AKRON 6" PLUG (TO CAP EX. WATER SERVICE) EACH 1 $850.00 $850.00

20 264 AKRON 36" STEEL CASING PIPE (0.531" THK, 715.14), BORED L.F. 125 $500.00 $62,500.00

21 304 AKRON 6" AGGREGATE BASE CU.YD. 352 $34.00 $11,968.00

22 448 AKRON 1.5" ASPHALT CONCRETE SURFACE COURSE, TYPE 1 CU.YD. 79 $145.00 $11,455.00

23 456 AKRON 4" CONCRETE WALK, AS PER PLAN SQ.FT. 333 $4.00 $1,332.00

24 552 AKRON 36" STORM SEWER, AS PER PLAN L.F. 66 $50.00 $3,300.00

25 557 AKRON 12" SANITARY SEWER, AS PER PLAN L.F. 35 $95.00 $3,325.00

26 557 AKRON 12" SANITARY SEWER, AS DIRECTED BY ENGINEER L.F. 25 $95.00 $2,375.00

27 557 AKRON 18" SANITARY SEWER , AS PER PLAN L.F. 28 $250.00 $7,000.00

28 557 AKRON 24" SANITARY SEWER, AS PER PLAN L.F. 711 $110.00 $78,210.00

29 557 AKRON 24" SANITARY SEWER JACKED, AS PER PLAN L.F. 125 $45.00 $5,625.00

30 557 AKRON 36" SANITARY SEWER , AS PER PLAN L.F. 59 $132.00 $7,788.00

31 557 AKRON 42" SANITARY SEWER , AS PER PLAN L.F. 198 $156.00 $30,888.00

32 557 AKRON 78" SANITARY SEWER, AS DIRECTED L.F. 307 $408.00 $125,256.00

33 557 AKRON 84" SANITARY SEWER , AS PER PLAN L.F. 408 $456.00 $186,048.00

34 558 AKRON 10" SANITARY FORCEMAIN, DUCTILE IRON PIPE L.F. 25 $125.00 $3,125.00

35 559 AKRON PIPE RECONNECTION, AS PER PLAN EACH 4 $75.00 $300.00

36 562 AKRON SANITARY MANHOLE, MH-2A ON 18" SEWER, 48" BASE EACH 1 $4,800.00 $4,800.00

37 562 AKRON SANITARY MANHOLE, MH-2B ON 24" SEWER, 60" BASE EACH 4 $5,700.00 $22,800.00

38 562 AKRON SANITARY MANHOLE ON 24" SEWER, AS PER PLAN EACH 1 $7,500.00 $7,500.00

39 562 AKRON SANITARY MANHOLE, MH-2C  ON 36" SEWER, 72" BASE EACH 1 $5,900.00 $5,900.00

40 562 AKRON SANITARY MANHOLE ON 42" SEWER, 72" BASE EACH 2 $5,900.00 $11,800.00

41 562 AKRON SANITARY MANHOLE ON 78" SEWER, 120" BASE, AS DIRECTED  BY ENGINEER EACH 1 $6,000.00 $6,000.00

CITY OF AKRON

CSO RETENTION TANK NO. 2 REHABILITATION

ESTIMATE OF PROBABLE CONSTRUCTION COST - 2013 DOLLARS



PREPARED BY GPD GROUP 12/4/13

REF. NO. ITEM NO. SPEC. DESCRIPTION UNIT QTY UNIT PRICE TOTAL

CITY OF AKRON

CSO RETENTION TANK NO. 2 REHABILITATION

ESTIMATE OF PROBABLE CONSTRUCTION COST - 2013 DOLLARS

42 562 AKRON SANITARY MANHOLE ON 84" SEWER, 120" BASE EACH 1 $6,300.00 $6,300.00

43 562 AKRON MANHOLE RECONSTRUCTED EACH 2 $450.00 $900.00

44 563 AKRON CATCH BASIN, ODOT 2-4 EACH 2 $2,500.00 $5,000.00

45 564 AKRON 6" UNDERDRAIN W/ FABRIC WRAP L.F. 1241 $6.00 $7,446.00

46 602 AKRON CONCRETE MASONRY (COLLAR) C.Y. 1.7 $225.00 $382.50

47 607 AKRON FENCE, TYPE CL CHAIN-LINK L.F. 880 $24.00 $21,120.00

48 607 AKRON GATE EACH 1 $2,350.00 $2,350.00

49 608 AKRON FENCE REMOVED & RESET L.F. 260 $15.00 $3,900.00

50 608 AKRON GATE REMOVED & RESET EACH 1 $235.00 $235.00

51 618 AKRON COMPUTER EQUIPMENT ALLOW 1 $5,000.00 $5,000.00

52 619 AKRON FIELD OFFICE LUMP 1 $12,000.00 $12,000.00

53 623 AKRON CONSTRUCTION LAYOUT STAKES LUMP 1 $6,700.00 $6,700.00

54 624 AKRON MOBILIZATION LUMP 1 $54,000.00 $54,000.00

55 659 AKRON SEEDING & MULCHING SQ.YD. 32000 $3.00 $96,000.00

56 206 ODOT CEMENT STABILIZED SUBGRADE, AS DIRECTED [ODOT 206] SQ.YD. 2384 $3.00 $7,152.00

57 206 ODOT CEMENT  [ODOT 206] TON 57 $100.00 $5,700.00

58 206 ODOT CURING COAT [ODOT 206] SQ.YD. 2384 $1.00 $2,384.00

59 206 ODOT TEST ROLLING [ODOT 206] HRS. 1.5 $125.00 $187.50

60 206 ODOT CONTRACTOR DESIGNED CHEMICALLY STABILIZED SUBGRADE [ODOT 206] LUMP 1 $2,500.00 $2,500.00

61 SPEC WORK INVOLVING REGULATED WATER ALLOWANCE ALLOW 1 $30,000.00 $30,000.00

62 SPEC CONTROL OF WATER LUMP 1 $50,000.00 $50,000.00

63 SPEC COMBINED SEWER FLOW MAINTENANCE, BYPASS PUMPING LUMP 1 $100,000.00 $100,000.00

64 SPEC 6" ROLLER COMPACTED CONCRETE PAVEMENT SQ.YD. 1977 $30.00 $59,310.00

65 SPEC STEEL PIPE BOLLARDS, AS PER PLAN EACH 10 $275.00 $2,750.00

66 SPEC RAILROAD COORDINATION ALLOWNANCE ALLOW 1 $8,000.00 $8,000.00

67 SPEC PUBLIC UTILITY ALLOWANCE ALLOW 1 $30,000.00 $30,000.00

68 SPEC HEALTH AND SAFETY PLAN LUMP 1 $7,200.00 $7,200.00

69 SPEC SOLID AND LEACHATE WASTE EXCAVATION AND COLLECTION [2.5' Deep Avg.]  TON 5245 $35.00 $183,575.00

70 SPEC SOLID AND LEACHATE WASTE DISPOSAL [2.5' Deep Avg.]  TON 5245 $94.50 $495,652.50

71 SPEC TANK DEMOLITION LUMP 1 $86,900.00 $86,900.00

72 SPEC TANK STRUCTURAL INSPECTION & REPAIR S.F. 4725 $31.75 $150,000.00

73 SPEC WASHDOWN SYSTEM LUMP 1 $730,335.00 $730,335.00

74 SPEC NATURAL LIGHTING SYSTEM LUMP 1 $196,272.00 $196,272.00

75 SPEC INFLUENT SCREENING & JUNCTION CHAMBERS LUMP 1 $1,612,807.00 $1,612,807.00

76 SPEC DRY WELL, PUMP CONTROL & MCC BUILDING LUMP 1 $846,809.00 $846,809.00

77 SPEC LCI MONITORING & FIBER OPTIC EXTENSION LUMP 1 $51,420.00 $51,420.00

TOTAL ESTIMATE OF PROBABLE CONSTRUCTION COST $5,742,905.50



BIDDING SCHEDULE FOR: RETENTION TANK NO. 2 MODIFICATION 1/21/2014

BIDDING SCHEDULE FOR:

TO THE DIRECTOR OF PUBLIC SERVICE OF THE CITY OF AKRON:

The undersigned proposes to furnish all labor, materials, and equipment for and construct the following improvement

and all other work incidental thereto, including any and all work and materials that may be necessary to connect the

work done with the adjoining work, in a proper and workmanlike manner, and according to the plans and profiles on

file in the Bureau of Engineering, and upon the terms and conditions of the specifications and form of contract bound

herewith and the rules and regulations of the City, and under the direction and to the satisfaction of the Director of

Public Service, at the following unit rates, to-wit:

PLEASE TYPE OR USE BLACK INK

REF. 

NO.

ITEM 

NO.
SPEC ITEM - DESCRIPTION

ESTIMATED 

QUANTITY AND 

UNIT

(MUST BE 

COMPLETED) 

UNIT PRICE IN 

FIGURES

TOTAL ITEM 

COST 

(QUANTITY  x 

UNIT PRICE)

1 103.1 AKRON CONTRACT PERFORMANCE BOND 1 LUMP

2 201 AKRON CLEARING & GRUBBING 1 LUMP

3 201 AKRON TREE REMOVED, 18" 1 EACH

4 202 AKRON PAVEMENT REMOVED 1996 SQ.YD.

5 202 AKRON MANHOLE REMOVED 7 EACH

6 202 AKRON 6" WATER SERVICE REMOVED 446 L.F.

7 202 AKRON 6" HYDRANT REMOVED 2 EACH

8 202 AKRON UTILITY SERVICE REMOVED (ELECTRIC) 235 L.F.

9 202 AKRON UTILITY SERVICE REMOVED (TELECOM) 235 L.F.

10 202 AKRON STORM CONDUIT REMOVED (24" & UNDER) 49 L.F.

11 202 AKRON STORM CONDUIT REMOVED (24" & OVER) 65 L.F.

12 202 AKRON COMBINED CONDUIT REMOVED (24" & OVER) 45 L.F.

13 202 AKRON PIPE ABANDONED, 18" 27 L.F.

14 203 AKRON EARTHWORK, AS PER PLAN 1 LUMP

15 203 AKRON SUBGRADE COMPACTION 2384 SQ.YD.

16 207 AKRON TEMPORARY SEDIMENT & EROSION CONTROL, AS PER PLAN 1 LUMP

17 207 AKRON CONSTRUCTION ENTRANCE, AS PER PLAN 1 LUMP

18 207 AKRON CONCRETE WASHOUT, AS PER PLAN 1 EACH

19 258 AKRON 6" PLUG (TO CAP EX. WATER SERVICE) 1 EACH

20 264 AKRON 36" STEEL CASING PIPE (0.531" THK, 715.14), BORED 125 L.F.

21 304 AKRON 6" AGGREGATE BASE 352 CU.YD.

22 448 AKRON 1.5" ASPHALT CONCRETE SURFACE COURSE, TYPE 1 79 CU.YD.

23 456 AKRON 4" CONCRETE WALK, AS PER PLAN 333 SQ.FT.

24 552 AKRON 36" STORM SEWER, AS PER PLAN 66 L.F.
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25 557 AKRON 12" SANITARY SEWER, AS PER PLAN 35 L.F.

26 557 AKRON 12" SANITARY SEWER, AS DIRECTED BY ENGINEER 25 L.F.

27 557 AKRON 18" SANITARY SEWER , AS PER PLAN 28 L.F.

28 557 AKRON 24" SANITARY SEWER, AS PER PLAN 711 L.F.

29 557 AKRON 24" SANITARY SEWER JACKED, AS PER PLAN 125 L.F.

30 557 AKRON 36" SANITARY SEWER , AS PER PLAN 59 L.F.

31 557 AKRON 42" SANITARY SEWER , AS PER PLAN 198 L.F.

32 557 AKRON 78" SANITARY SEWER, AS DIRECTED 307 L.F.

33 557 AKRON 84" SANITARY SEWER , AS PER PLAN 408 L.F.

34 558 AKRON 10" SANITARY FORCEMAIN, DUCTILE IRON PIPE 25 L.F.

35 559 AKRON PIPE RECONNECTION, AS PER PLAN 4 EACH

36 562 AKRON SANITARY MANHOLE, MH-2A ON 18" SEWER, 48" BASE 1 EACH

37 562 AKRON SANITARY MANHOLE, MH-2B ON 24" SEWER, 60" BASE 4 EACH

38 562 AKRON SANITARY MANHOLE ON 24" SEWER, AS PER PLAN 1 EACH

39 562 AKRON SANITARY MANHOLE, MH-2C  ON 36" SEWER, 72" BASE 1 EACH

40 562 AKRON SANITARY MANHOLE ON 42" SEWER, 72" BASE 2 EACH

41 562 AKRON SANITARY MANHOLE ON 78" SEWER, 120" BASE, AS DIRECTED  BY ENGINEER1 EACH

42 562 AKRON SANITARY MANHOLE ON 84" SEWER, 120" BASE 1 EACH

43 562 AKRON MANHOLE RECONSTRUCTED 2 EACH

44 563 AKRON CATCH BASIN, ODOT 2-4 2 EACH

45 564 AKRON 6" UNDERDRAIN W/ FABRIC WRAP 1241 L.F.

46 602 AKRON CONCRETE MASONRY (COLLAR) 1.7 C.Y.

47 607 AKRON FENCE, TYPE CL CHAIN-LINK 880 L.F.

48 607 AKRON GATE 1 EACH

49 608 AKRON FENCE REMOVED & RESET 260 L.F.

50 608 AKRON GATE REMOVED & RESET 1 EACH

51 618 AKRON COMPUTER EQUIPMENT 1 ALLOW $5,000.00 $5,000.00

52 619 AKRON FIELD OFFICE 1 LUMP

53 623 AKRON CONSTRUCTION LAYOUT STAKES 1 LUMP
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54 624 AKRON MOBILIZATION 1 LUMP

55 659 AKRON SEEDING & MULCHING 32000 SQ.YD.

56 206 ODOT CEMENT STABILIZED SUBGRADE, AS DIRECTED [ODOT 206] 2384 SQ.YD.

57 206 ODOT CEMENT  [ODOT 206] 57 TON

58 206 ODOT CURING COAT [ODOT 206] 2384 SQ.YD.

59 206 ODOT TEST ROLLING [ODOT 206] 1.5 HRS.

60 206 ODOT CONTRACTOR DESIGNED CHEMICALLY STABILIZED SUBGRADE [ODOT 206]1 LUMP

61 SPEC WORK INVOLVING REGULATED WATER ALLOWANCE 1 ALLOW $30,000.00 $30,000.00

62 SPEC CONTROL OF WATER 1 LUMP

63 SPEC COMBINED SEWER FLOW MAINTENANCE, BYPASS PUMPING 1 LUMP

64 SPEC 6" ROLLER COMPACTED CONCRETE PAVEMENT 1977 SQ.YD.

65 SPEC STEEL PIPE BOLLARDS, AS PER PLAN 10 EACH

66 SPEC RAILROAD COORDINATION ALLOWNANCE 1 ALLOW $8,000.00 $8,000.00

67 SPEC PUBLIC UTILITY ALLOWANCE 1 ALLOW $30,000.00 $30,000.00

68 SPEC HEALTH AND SAFETY PLAN 1 LUMP

69 SPEC SOLID AND LEACHATE WASTE EXCAVATION AND COLLECTION [2.5' Deep Avg.]  3238 CU. YD.

70 SPEC SOLID AND LEACHATE WASTE DISPOSAL [2.5' Deep Avg.]  3238 CU. YD.

71 SPEC TANK DEMOLITION 1 LUMP

72 SPEC TANK STRUCTURAL INSPECTION & REPAIR 4725 S.F.

73 SPEC WASHDOWN SYSTEM 1 LUMP

74 SPEC NATURAL LIGHTING SYSTEM 1 LUMP

75 SPEC INFLUENT SCREENING & JUNCTION CHAMBERS 1 LUMP

76 SPEC DRY WELL, PUMP CONTROL & MCC BUILDING 1 LUMP

77 SPEC LCI MONITORING & FIBER OPTIC EXTENSION 1 LUMP

UNOFFICIAL CONSTRUCTION COST:

                                      DENOTES LUMP SUM - UNIT PRICE

NEED NOT BE COMPLETED

BIDDING SCHEDULE CONTINUED ON NEXT PAGE

PLEASE COMPLETE THE PROPOSAL FORMS BOUND HEREIN AND SUBMIT THE ENTIRE BOOK.  DO NOT REMOVE ANY PAGES.  ALL 

ERASURES MUST BE INITIALED AND DATED BY THE BIDDER.
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This is to certify that the work as listed above has TOTAL COMPLETED TO DATE

been completed in accordance with the contract STORED MATERIALS

documents, that all items are paid for which previous TOTAL COMPLETED & STORED

certificates for payment were issued and payments LESS____________RETAINAGE

received, and that the current payment is now due. TOTAL EARNED LESS RETAINAGE

LESS PREVIOUS PAYMENTS

LESS ADDITIONAL DEDUCTIONS

CURRENT PAYMENT DUE

CONTRACTOR:

BY: APPROVED:

CONSTRUCTION ENGINEER

DATE:

PAYROLLS REVIEWED/QUANTITIES CHECKED BY:

PROJECT MANAGER APPROVED:

CITY ENGINEER

DATE:

DATE OF PROJECT WORK ACCEPTANCE_____________


